Action Items

WA-Trans Steering Committee Action Items List

segmentation schemes and options.

What Who When Status
Send Tami corrections to Census portion Michaellyn ASAP Complete
of report
Make changes requested by SC members Tami ASAP In Process
and pass on to FGDC and GITA
Send Michael suggestions and feedback SC Members ~ ASAP Complete
of portal prototype/requirements
Make changes as requested for portals  Michael ASAP Complete
and send out updates
Gather information regarding costs of ~ Chuck, Linda  As soon as In Process -
recent flooding that may be pertinent to able (prior to  maybe more to
WA-Trans and also boundary annexation April 18 report.
work, meeting)
Provide information regarding work with  Ian Tami and Ian  In Process
DOR when data is bad for reallocating set up meeting
faxes.
Evaluate the number of counties to use  Tami Prior to Assigned
requiring data based on Census developing
experience for business case ROI summary
Work together to document possible Andy, Michael April 11, 2007  In Process
Data User Portal requirements regarding
output adjustments for jurisdictions
with no agreement points.
Work on a draft classifications and Pat, Michael  April 11, 2007  In Process
definitions for alleys and driveways.
Make sure the classifications for alleys — Tami April 11, 2007  In Process
and driveways is on the agenda (July meeting)
Read proposed minimum attribution, All Steering  April 11, 2007  Assigned
minimum metadata and definitions in Committee
standards and provide Michael/ Tami meetings
feedback
Inform the WA-Trans Project what you All Steering  April 11, 2007  Assigned
know about segmentation over Committee
overpasses, efc. and provide input about  meetings

Note: Italicized items are prior to current meeting but are still outstanding unless

otherwise stated.
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Action Items

WA-Trans Steering Committee Action Items List

What Who When Status

Lead a group to document an issue paper  Tami Begin in In Process -

regarding using Census and with options January results

we would have for doing an accelerated expected at

statewide implementation (revised) July meeting.

Lead a group from WSDOT to determine Tami Begin in In Process

what has to be in the first January

implementation to meet their needs.

Take care of city code crosswalk as Michae/ ASAP Complete

decided awaiting
database
implementation

Find out the relationship between county Lurleen July 17, 2006  Assigned

surveyors and the state surveyors

Provide Tami with information about Ian Upon near In Process

costs, lessons learned and suggestions completion of

from work with Pend Orielle County that effort.

Meet with the WSDOT assistant Tami Reengaged as  In Process

Attorney General to discuss this issue a result of

and get guidance on what our options Puget Sound

are,. (reactivated) Pilot

Document the process(es) for *ehn Mike April 24, 2006 Complete -

establishing agreement points Berman shared July
meeting

Develop draft process for inventory of  Cathy U. Jan. 23, 2006  Assigned

gaps in data (including attribution) for
prioritization of data acquisition

~ WA-Trans Steering Committee Tabled Action Items

What Who When Status
Check with WSDOT Pedestrian and bike ~ Tami August 23 Assigned
people about data
Combine letter of support from Ian Jan. 23,2006  InProcess

emergency management with GECCO

Note: Italicized items are prior to current meeting but are still outstanding unless

otherwise stated.
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Action Items

~ WA-Trans Steering Committee Tabled Action Ifems

What Who When Status
Check into WA Bicycle Alliance with non-  Jerry August 27 Assigned
motorized staff person at PSRC
Work with WAGIC to get the standards  Ian After Assigned
published on the Internet in better shape. receiving
feedback
Itemize and outline straw dog process for Cathy, Ian, April 24,2006 On hold until
piloting how we deal with jurisdictions Wendy we find out
with no data. if we are
doing
Snohomish
County

Note: Italicized items are prior to current meeting but are still outstanding unless
otherwise stated.
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